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Progress Report 12/1/05 - 1/31/06

Task 0: Project Management

During this quarter, Eli Cuelho and Bob Mokwa oversaw the various tasks associated with
the project through frequent meetings with one another and a student (Brett Warren) working on
the project. The project is on budget but behind schedule with respect to the synthesis of the

literature and survey evaluation. A new schedule is proposed below, showing arevised end date
of May 31, 2006.
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3c — Submit Final Report May 31, 2006
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Task 1: Conduct Literature Review
Most of the relevant literature has been collected as part of thistask, yet additional literature
will continue to be collected throughout the remainder of the project as it becomes available.

Action Items for Next Period:
e Continueto collect additional literature

Task 2: Evaluation and Synthesis

Synthesis of Literature

The bulk of the literature collected as part of thistask has been reviewed to extract relevant
information for the project. An outline for the written summary has been created and will be
fleshed out over the next couple of months. The results of thistask will be integrated into the
final report nearer the end of the project.

Action Items for Next Period:
e Continue reviewing and synthesizing collected literature
e Continue writing summary of literature review

Listserv Survey

The survey instrument was finalized and distributed to multiple states using the RAC listsrv
on December 13, 2005. The due date for the survey was December 30, 2005. Initial response to
the survey was low making it necessary to send an email reminder and extend the due date to
January 27, 2006. Once the responses are tallied from this latest due date, it will be decided if it
is necessary to send out athird and final reminder for others to participate.
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Action Items for Next Period:

e Collect survey responses and determine if there is sufficient datato
proceed with analysis

Task 3: Reporting

Monthly Progress Reports

Action Items for Next Period:
e Progress report for February 2006

Final Report
Preliminary text has been written based on the outline previously established. The bulk of

the work next period will be spent composing text for the final report.

Action Items for Next Period:
e Continue to compose the final report

Summary of Expenditures

The table below summarizes the expenditures on this project through January 31, 2006.
Expenditures during December and January were $1402.97, leaving $5548.22 for the remainder
of the project.

Budgeted : Spent This Total
Budget Category Funds | Period Total Spent | Remaining
Salaries $12,609.00 ! $862.79 $9,917.66 $2,691.34
Benefits $3,558.00 : $266.45 $2,065.64 $1,492.36
In-State Travel $300.00 | $0.00 $0.00 $300.00
Out-of-State Travel $000 T $0.00 $0.00 $0.00
Expendable Supplies $200.00 |  $39.90 $59.85 $140.15
Tuition $0.00 | $0.00 $0.00 $0.00
Subcontracts | _ $0__, 000 | ¢ s000__| _ ¢ $0.00_ _|
MDT Direct Costy $16,667.00 | $1,169.14 $12,043.15 $4,623.85
Overhead| $3,333.00 | $233.83 $2,408.63 $924.37
MDT Shargl  $20,000.00 : $1,402.97 $14,451.78 $5,548.22
WTI/MSU Share |
(Salaries & Benefits) $5,000.00 ! $0.00 $5,000.00 $0.00
Total[ $25,000.00 | $1,402.97 $19,451.78 $5,548.22
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Project Schedule Summary
A new project schedule is shown in figure below. A project extension has shifted the end
date to May 31, 2006.
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